COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 24/ 2019

ESTI MATE SUMVARY 22:00: 37
CONTI D C21856 ESTI MATE NG 0007 PROG SPEC YR: 2005
PCN: 21856- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 111.0 DAYS TI ME ALLOW 113 WORK DAYS
SH52 WCR 13 | NTERSECTI ON PERCENT TIME:  98.23 ORI G TI ME ALLON 113 WORK DAYS
PRQJECT NO. FSAO52A- 047
SH52 WCR 13 | NTERSECTI ON
NAME OF ROAD:
PRQJECT COUNTI ES: VELD
CONTRACTOR:
ASPHALT SPECI ALTIES CO., |NC. PAY PERI OD ENDI NG 08/ 31/ 2019 DATE TIME STARTED 01/21/2019
10100 DALLAS STREET DATE LET 11/ 01/ 2018 DATE WORK BEGAN  01/21/2019
DATE AWARDED 11/ 26/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/11/2018 DATE ACCEPTED
HENDERSON CO 80640 (303) 289- 8555 DATE NOTI CE TO PROCEED 01/21/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,732,949. 49 PARTI Cl PATI NG $ 42, 200. 00 $ 0. 00
AWARD PRQJECT AMTI:  $ 2,588, 250. 33 NON- PARTI Cl PATI NG 2,170, 691. 27 659, 829.01
PERCENT COMPLETE: 80. 97% TOTAL EARNI NGS 2,212, 891. 27 659, 829. 01
FUNDS AVAI LABLE: $ 520, 058. 22 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,212, 891. 27 659, 829. 01
TOTAL CLAI MS: $ 0.00 RETAI NAGE -38,823.75 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,174, 067. 52 659, 829. 01
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 2,174, 067. 52 659, 829. 01
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 659, 829. 01

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21856 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21856-BI D ESTI MATE RUN 09/ 24/ 2019
PRQJECT: FSA052A- 047 ESTI MATE NO 0007 22:00: 37
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0.760
LS 0. 240 3, 600. 00
15, 000. 00000 1. 000 15, 000. 00
0010 202-00035 *Rermoval of Pipe 556. 000 556. 000
LF 0. 000 0. 00
25. 00000 556. 000 13, 900. 00
0015 202-00037 *Renpoval of End Section 16. 000 16. 000
EACH 0. 000 0.00
115. 00000 16. 000 1, 840. 00
0020 202-00190 Renoval of Concrete Median Cover Materi al 146. 000 130. 000
SY 0. 000 0. 00
15. 00000 130. 000 1, 950. 00
0025 202- 00200 Renoval of Sidewal k 167. 000 167. 000
Sy 0. 000 0.00
15. 00000 167. 000 2,505. 00
0030 202-00203 Renoval of Curb and Gutter 377.000 377.000
LF 0. 000 0. 00
6. 00000 377.000 2,262.00
0035 202- 00206 Renoval of Concrete Curb Ranp 72.000 72.000
Sy 0. 000 0.00
14. 75000 72.000 1, 062. 00
0040 202-00220 Renoval of Asphalt Mat 10, 690. 000 10, 526. 000
SY 0. 000 0. 00
5. 65000 10, 526. 000 59, 471. 90
0045 202- 00240 Renoval of Asphalt Mt (Pl aning) 17, 360. 000 0. 000
5% 17, 360. 000 39, 928. 00
2.30000 17, 360. 000 39, 928. 00
0050 202-00250 *Renobval of Pavenent Marking 10, 538. 000 10, 538. 000
SF 0. 000 0. 00
4. 20000 10, 538. 000 44, 259. 60
0055 202-00750 *Renoval of Luminaire 4.000 4.000
EACH 0. 000 0.00

75. 00000 4. 000 300. 00
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COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

| TEM
DESCRI PTI ON

Ground Sign

Si gn Panel
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Equi pnent

Head
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Pol e
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Mast Arm

Controller

and Cabi net

Traffic Signal

Pedestrian Push Button
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CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

22.000

EACH
78. 00000
10. 000

EACH
110. 00000
4. 000

EACH
175. 00000
1. 000

LS

3, 000. 00000
16. 000

EACH
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EACH
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1. 000

EACH
390. 00000
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PREV QTY/
QTY THI'S PERI OD
QTY TO DATE
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10. 000
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0. 000
4.000
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CONTI D: C21856 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21856-BI D ESTI MATE RUN 09/ 24/ 2019
PRQJECT: FSA052A- 047 ESTI MATE NO. 0007 22:00: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-00010 Uncl assified Excavation (Conplete In Place) 2, 308. 000 2, 049. 000
cY 0. 000 0. 00
21. 50000 2,049. 000 44, 053. 50
0120 203-00050 Unsui tabl e Materi al 859. 000 859. 000
cY 0. 000 0. 00
40. 00000 859. 000 34, 360. 00
0125 203-01100 Proof Rolling 6. 000 6. 000
HOUR 0. 000 0. 00
135. 00000 6. 000 810. 00
0130 203-01500 Bl adi ng 27.000 27.000
HOUR 0. 000 0. 00
190. 00000 27.000 5, 130. 00
0135 203-01510 Backhoe 23. 000 23. 000
HOUR 0. 000 0. 00
118. 00000 23.000 2,714.00
0140 203-01597 *Pot hol i ng 29. 000 29. 000
HOUR 0. 000 0. 00
255. 00000 29. 000 7, 395. 00
0145 203-02330 Laborer 12. 000 5. 000
HOUR 0. 000 0. 00
42.00000 5. 000 210. 00
0150 206-00000 *Structure Excavation 41. 000 41. 000
cY 0. 000 0. 00
120. 00000 41.000 4,920. 00
0155 206-00100  *Structure Backfill (Cass 1) 0. 000 0. 000
cY 0. 000 0. 00
60. 00000 0. 000 0. 00
0160 207-00205 Topsoi | 84. 000 0. 000
cY 0. 000 0. 00
60. 00000 0. 000 0. 00
0165 208-00002 *Erosion Log Type 1 (12 Inch) 2,372.000 2,372.000
LF 0. 000 0. 00

4. 40000 2,372.000 10, 436. 80



CONTI D: C21856 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21856-BI D ESTI MATE RUN 09/ 24/ 2019
PRQJECT: FSA052A- 047 ESTI MATE NO. 0007 22:00: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00046 *Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 1. 000
EACH 0. 000 0. 00
1, 400. 00000 1. 000 1, 400. 00
0175 208- 00070 Vehi cl e Tracking Pad 0. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0.00
0180 208-00071 Mai nt enance Aggregate (Vehicle Tracki ng Pad) 0. 000 0. 000
CcY 0. 000 0. 00
150. 00000 0. 000 0. 00
0185 208-00103 Renoval and Di sposal of Sedinment (Labor) 10. 000 5. 000
HOUR 5. 000 390. 00
78. 00000 10. 000 780. 00
0190 208-00105 Renoval and Disposal of Sedinent (Equipnent) 8. 000 5. 000
HOUR 3. 000 795. 00
265. 00000 8. 000 2,120.00
0195 208-00106 Sweepi ng (Sedi ment Renoval ) 17. 000 17. 000
HOUR 0. 000 0. 00
140. 00000 17. 000 2,380.00
0200 208-00107 Renoval of Trash 10. 000 5. 000
HOUR 3. 000 660. 00
220. 00000 8. 000 1, 760. 00
0205 208-00207  Erosion Control Managenent 49. 000 27.000
DAY 5. 000 1, 150. 00
230. 00000 32.000 7,360. 00
0210 210-00001 Reset Structure 0. 000 0. 000
EACH 0. 000 0. 00
565. 00000 0. 000 0. 00
0215 210-00479 *Reset Radi o Communi cation Antenna 4.000 0. 000
EACH 1. 000 785. 00
785. 00000 1.000 785. 00
0220 210-00750 *Reset Light Standard 4.000 4.000
EACH 0. 000 0. 00

690. 00000 4. 000 2,760.00



CONTI D: C21856 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21856-BI D ESTI MATE RUN 09/ 24/ 2019
PRQJECT: FSA052A- 047 ESTI MATE NO. 0007 22:00: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 210-00760 *Reset Luminaire 4. 000 4. 000
EACH 0. 000 0. 00
255. 00000 4.000 1, 020. 00
0230 210-00810 *Reset Ground Sign 3.000 0. 000
EACH 0. 000 0.00
165. 00000 0. 000 0. 00
0235 210-02900 *Rel ay Riprap 5. 000 5. 000
cY 0. 000 0. 00
90. 00000 5. 000 450. 00
0240 210- 04050 Adj ust Val ve Box 6. 000 0. 000
EACH 0. 000 0.00
420. 00000 0. 000 0. 00
0245 212-00006 *Seedi ng (Native) 2.820 0. 000
ACRE 0. 000 0. 00
550. 00000 0. 000 0.00
0250 212-00011 *Seedi ng (Lawn) 0. 020 0. 000
ACRE 0. 000 0. 00
22,500. 00000 0. 000 0. 00
0255 212-00032 *Soi | Condi tioning 2. 840 0. 000
ACRE 0. 000 0. 00
2, 450. 00000 0. 000 0.00
0260 212-00100 Tree Retention and Protection 1. 000 0. 750
LS 0. 000 0.00
2,700. 00000 0. 750 2,025. 00
0265 213-00003 *Mil ching (Weed Free) 2. 840 0. 000
ACRE 0. 000 0. 00
680. 00000 0. 000 0.00
0270 213-00005 *Mul chi ng (Decorative) 482. 000 0. 000
CF 0. 000 0.00
14. 50000 0. 000 0. 00
0275 213-00008 *Mil ching (Wod Chip) 900. 000 0. 000
CF 0. 000 0. 00

9. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0280 213-00061

0285

213-00070

0290

213- 00462

0295

213- 00700

0300

214-00000

0305

214-00225
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214- 00508
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214- 00650
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0330 216-00201
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21856-BI D
FSA052A- 047

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNI' TS
UNIT PRI CE
*Mul ch Tacki fier 570. 000
LB
2. 75000
*Landscape Weed Barrier Fabric 484. 000
Sy
2.00000
*Metal Landscape Border (3/16 X 5-1/2 Inch) 525. 000
LF
10. 50000
Landscape Boul der 4. 000
EACH
555. 00000
*Landscape Mai ntenance 1. 000
LS
24,000. 00000
*Deci duous Tree (2.5 Inch Caliper) 1. 000
EACH
700. 00000
*Deci duous Shrub (5 Gallon Contai ner) 118. 000
EACH
50. 00000
*Evergreen Tree (8 Foot) (Ball and Burl ap) 2.000
EACH
725. 00000
*Evergreen Shrub (5 Gallon Container) 21.000
EACH
51. 00000
*Perennials (1 Gallon Container) 219. 000
EACH
23. 00000
*Soi | Retention Bl anket (Straw Coconut) (Biodegradable 233.000
Cl ass

SY
4.10000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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CONTI D: C21856 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21856-BI D ESTI MATE RUN 09/ 24/ 2019
PRQJECT: FSA052A- 047 ESTI MATE NO. 0007 22:00: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 304-06000 Aggregate Base Course (Cl ass 6) 4,516. 090 4, 406. 420
TON 109. 670 2,593.70
23. 65000 4,516. 090 106, 805. 53
0340 403-00720 Hot M x Asphalt (Patching) (Asphalt) 149. 700 129. 650
TON 20. 050 2,506. 25
125. 00000 149. 700 18, 712. 50
0345 403-33741 Hot M x Asphalt (Grading S) (75) (PG 64-22) 3,781.780 3,679. 840
TON 101. 940 6, 131. 69
60. 15000 3,781.780 227,474.07
0350 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 4, 365. 630 0. 000
TON 4, 365. 630 349, 468. 68
80. 05000 4, 365. 630 349, 468. 68
0355 411-10255 Emul sified Asphalt (Sl ow Setting) 2, 396. 000 612. 000
GAL 1,784.000 3, 568. 00
2. 00000 2,396. 000 4,792.00
0360 420-00132 Geotextile (Separator) (C ass 1) 7,566. 000 7,566. 000
SY 0. 000 0. 00
1. 65000 7, 566. 000 12, 483. 90
0365 503-00012 *Drilled Caisson (12 Inch) 10. 500 10. 500
LF 0. 000 0.00
125. 00000 10. 500 1, 312. 50
0370 503-00018 *Drilled Caisson (18 Inch) 15. 000 15. 000
LF 0. 000 0. 00
145. 00000 15. 000 2,175.00
0375 503- 00036 *Drilled Caisson (36 Inch) 76. 000 76. 000
LF 0. 000 0. 00
325. 00000 76. 000 24,700. 00
0380 506-00212 *Riprap (12 Inch) 35. 000 35. 000
cY 0. 000 0. 00
135. 00000 35. 000 4,725.00
0385 601-01000 *Concrete Class B 12. 200 12. 200
cY 0. 000 0.00

525. 00000 12. 200 6, 405. 00



CONTI D: C21856 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21856-BI D ESTI MATE RUN 09/ 24/ 2019
PRQJECT: FSA052A- 047 ESTI MATE NO. 0007 22:00: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 604-30010  *Manhol e Sl ab Base (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
2,900. 00000 2.000 5, 800. 00
0395 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 687. 500 452. 000
LF 0. 000 0. 00
32. 65000 452. 000 14,757. 80
0400 606-02003 *End Anchorage (Nonfl ared) 1. 000 1.000
EACH 0. 000 0. 00
3, 300. 00000 1. 000 3, 300. 00
0405 606- 02005 *End Anchorage (Fl ared) 3. 000 1. 000
EACH 0. 000 0. 00
2, 650. 00000 1. 000 2, 650. 00
0410 607-11450 *Fence Split Cedar 82. 000 0. 000
LF 0. 000 0. 00
23. 50000 0. 000 0. 00
0415 607-11525 *Fence (Pl astic) 375. 300 375. 300
LF 0. 000 0. 00
4. 15000 375. 300 1,557.50
0420 608-00006 *Concrete Sidewal k (6 Inch) 159. 000 38. 000
Sy 6. 000 417.00
69. 50000 44.000 3, 058. 00
0425 608-00010 *Concrete Curb Ranp 205. 000 58. 000
SY 147. 000 21, 315. 00
145. 00000 205. 000 29, 725.00
0430 608-00026 *Concrete Bikeway (6 Inch) 77.000 0. 000
5% 77.000 4,235.00
55. 00000 77.000 4,235.00
0435 609-21010 *Curb and Gutter Type 2 (Section |-B) 622. 000 386. 000
LF 236. 000 5,522.40
23. 40000 622. 000 14,554. 80
0440 610-00020  *Medi an Cover Material (Patterned Concrete) 3, 515. 000 0. 000
SF 3,515. 000 40, 422. 50

11. 50000 3, 515. 000 40, 422. 50



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0445 612-00001

0450

612- 00002

0455

612-00003

0460

613- 00206

0465

613- 00306

0470

613- 01100

0475

613-01200

0480

613- 01300

0485

613- 04100

0490

613- 07001

0495 613-07002

C21856
21856-BI D
FSA052A- 047

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM

DESCRI PTI ON

*Del i neator (Type

*Del i neat or

(Type

*Del i neator (Type

*2 Inch Electrical

*3 Inch Electrical

*1 Inch Electrical

*2 Inch Electrical

*3 Inch Electrical

*El ectrical

*Type One Pull Box

*Type Two Pul | Box

)

Condui t

( Bor ed)

Condui t

( Bor ed)

Condui t

(Plastic)

Condui t

(Plastic)

Conduit (Plastic)

System Modi fi cations

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
36. 000
EACH
44. 65000
62. 000
EACH
47.00000
10. 000
EACH
50. 00000
390. 000
LF
17. 75000
839. 000
LF
18. 85000
110. 000
LF
6. 15000
350. 000
LF
12. 25000
480. 000
LF
17. 80000
1. 000
LS
1, 325. 00000
3. 000
EACH
505. 00000
4. 000
EACH

865. 00000

QrY TH'S PERI OD
QTY TO DATE

25.

480.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
25.

000

. 000
. 000
. 000

000

. 000
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000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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1,325

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

22:00: 37

AMOUNT

6,922

15, 815

153.

4,287

8,544

1,325

1,515

2,595

.00

.00

.00

50

15

75

50

00

00

00

00



CONTI D: C21856 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21856-BI D ESTI MATE RUN 09/ 24/ 2019
PRQJECT: FSA052A- 047 ESTI MATE NO. 0007 22:00: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 613-07004 *Type Four Pull Box 4.000 4.000
EACH 0. 000 0. 00
1, 510. 00000 4.000 6, 040. 00
0505 613-07005 *Type Five Pull Box 1. 000 1. 000
EACH 0. 000 0. 00
1, 750. 00000 1. 000 1, 750. 00
0510 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
7, 150. 00000 1. 000 7,150. 00
0515 613-13000 *Lum naire (LED) 4.000 4. 000
EACH 0. 000 0. 00
650. 00000 4.000 2, 600. 00
0520 613-34300  *Light Standard Metal (30 Foot) 4. 000 4.000
EACH 0. 000 0. 00
1, 950. 00000 4.000 7,800. 00
0525 613-40010 *Li ght Standard Foundati on 4. 000 4. 000
EACH 0. 000 0. 00
1, 255. 00000 4.000 5, 020. 00
0530 614-00011 *Sign Panel (Class I) 145. 000 0. 000
SF 0. 000 0. 00
22.50000 0. 000 0. 00
0535 614-00012 *Sign Panel (Class Il) 189. 000 0. 000
SF 0. 000 0. 00
29. 00000 0. 000 0.00
0540 614-01512 *Steel Sign Support (2-1nch Round)(Post) 64. 000 0. 000
LF 0. 000 0. 00
21. 25000 0. 000 0. 00
0545 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 6. 000 0. 000
EACH 0. 000 0. 00
140. 00000 0. 000 0.00
0550 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 267.000 0. 000
LF 0. 000 0. 00

28. 00000 0. 000 0. 00



CONTI D: C21856 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21856-BI D ESTI MATE RUN 09/ 24/ 2019
PRQJECT: FSA052A- 047 ESTI MATE NO. 0007 22:00: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 25. 000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0. 00
0560 614-70150 *Pedestrian Signal Face (16) (Countdown) 8. 000 5. 000
EACH 3. 000 1, 905. 00
635. 00000 8. 000 5, 080. 00
0565 614-70336 *Traffic Signal Face (12-12-12) 8. 000 8. 000
EACH 0. 000 0. 00
825. 00000 8. 000 6, 600. 00
0570 614-70448 *Traffic Signal Face (12-12-12-12) 8. 000 8. 000
EACH 0. 000 0. 00
1, 185. 00000 8. 000 9, 480. 00
0575 614-72855 *Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 1.000 28, 000. 00
28, 000. 00000 1. 000 28, 000. 00
0580 614-72860 *Pedestrian Push Button 5. 000 0. 000
EACH 5. 000 1, 225.00
245. 00000 5. 000 1,225.00
0585 614-72863 *Pedestrian Push Button Post Assenbly 3. 000 0. 000
EACH 3.000 2,715.00
905. 00000 3. 000 2,715.00
0590 614-72887 *M crowave Vehicle Radar Detector 4.000 0. 000
EACH 4.000 36, 400. 00
9, 100. 00000 4.000 36, 400. 00
0595 614-80000 *Fl ashi ng Beacon 2.000 0. 000
EACH 0. 000 0. 00
2, 650. 00000 0. 000 0. 00
0600 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
18, 150. 00000 1.000 18, 150. 00
0605 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 3. 000 3. 000
EACH 0. 000 0. 00

18, 500. 00000 3. 000 55, 500. 00



CONTI D: C21856 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21856-BI D ESTI MATE RUN 09/ 24/ 2019
PRQJECT: FSA052A- 047 ESTI MATE NO. 0007 22:00: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0610 614-84000 *Traffic Signal Pedestal Pole Steel 3. 000 0. 000
EACH 3. 000 6, 900. 00
2,300. 00000 3. 000 6, 900. 00
0615 614-86748 *Controller (Type 2070) 1. 000 0. 000
EACH 1. 000 5, 500. 00
5, 500. 00000 1.000 5, 500. 00
0620 623-09900 *Sprinkler System 1. 000 0. 000
LS 0. 000 0. 00
14, 000. 00000 0. 000 0. 00
0625 624-29025 *24 Inch Drainage Pipe (Class 9) (Conplete In Place) 189. 000 189. 000
LF 0. 000 0. 00
160. 00000 189. 000 30, 240. 00
0630 624-29031  *30 Inch Drainage Pipe (Class 9) (Conplete In Place) 173. 000 173. 000
LF 0. 000 0.00
160. 00000 173. 000 27, 680. 00
0635 624-29037 *36 Inch Drainage Pipe (Class 9) (Conplete In Place) 331. 000 331. 000
LF 0. 000 0. 00
200. 00000 331. 000 66, 200. 00
0640 624-49025  *24 Inch Equival ent Drainage Pipe Elliptical (Class 9) 28. 000 28. 000
Co
(Corp LF 0. 000 0.00
345. 00000 28. 000 9, 660. 00
0645 625-00000 *Construction Surveying 1. 000 0. 800
LS 0. 100 8, 000. 00
80, 000. 00000 0. 900 72,000. 00
0650 626-00000 *Mobi | i zation 1. 000 1. 000
LS 0. 000 0. 00
230, 000. 00000 1. 000 230, 000. 00
0655 626-01103 *Public Information Services (Tier II1) 1. 000 0. 900
LS 0. 000 0. 00
16, 000. 00000 0. 900 14, 400. 00
0660 627-00008 *Modi fi ed Epoxy Pavenent Marking 134. 000 0. 000
GAL 0. 000 0. 00

98. 00000 0. 000 0. 00



CONTI D: C21856 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21856-BI D ESTI MATE RUN 09/ 24/ 2019
PRQJECT: FSA052A- 047 ESTI MATE NO. 0007 22:00: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0665 627-00013 *Paverrent Marking Paint (H gh Build) 230. 000 91. 000
GAL 139. 000 7,228.00
52. 00000 230. 000 11, 960. 00
0670 627-01010 *Preforned Pl astic Pavenment Marking (Type 1) (Inlaid) 279. 000 0. 000
SF 0. 000 0. 00
20. 50000 0. 000 0. 00
0675 627-30324  *Preformed Plastic Pavenment Marking (Wrd-Synbol) 444.000 0. 000
Type |
(Type 1) SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0680 627-30329 *Prefornmed Pl astic Pavement Marking (Xwal k- Stop Line) 1, 080. 000 0. 000
Type
(Typ SF 0. 000 0. 00
14. 50000 0. 000 0. 00
0685 629-01003 Survey Monument (Type 3) 1. 000 0. 000
EACH 0. 000 0.00
930. 00000 0. 000 0. 00
0690 630-00000  *Fl aggi ng 2, 849. 000 1, 621. 000
HOUR 502. 000 14, 056. 00
28. 00000 2,123. 000 59, 444. 00
0695 630-00007 *Traffic Control Inspection 120. 000 107. 000
DAY 13. 000 2,145.00
165. 00000 120. 000 19, 800. 00
0700 630-00012 *Traffic Control Managenent 144.000 75.000
DAY 19. 000 14, 820. 00
780. 00000 94. 000 73, 320. 00
0705 630-80336 *Barricade (Type 3 MB) (Tenporary) 9. 000 4.500
EACH 3. 600 486. 00
135. 00000 8.100 1, 093. 50
0710 630-80341 *Construction Traffic Sign (Panel Size A) 67. 000 33. 500
EACH 26. 800 2,010.00
75. 00000 60. 300 4,522.50
0715 630-80342  *Construction Traffic Sign (Panel Size B) 25. 000 12. 500
EACH 10. 000 950. 00

95. 00000 22.500 2,137.50



CONTI D

CAT NO0200

0720

0725

0730

0735

0740

0745

0750

0755

0760

0765

0770

630- 80350

630- 80355

630- 80360

630- 80364

630- 80380

630- 85040

630- 86801

700- 70010

700- 70012

700- 70016

700- 70018

C21856

FSA052A- 047

21856-BI D

| TEM
DESCRI PTI ON

ROADWAY

Panel

*Vertical

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

*Drum Channel i zing Device (Wth Light) (Steady Burn)

*Traffic Cone

*| npact Attenuator (Truck Mounted Attenuator)
(Tenpor ary)

*Traffic Signal (Tenporary)

F/ A M nor Contract

Revi si ons

I ncentive

F/ A Asphal t Pavenent

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

46. 000

EACH
25. 00000
4. 000

EACH
5, 050. 00000
217. 000

EACH
41.00000
0. 000

EACH
112. 00000
136. 000

EACH
12. 00000
1. 000

EACH

18, 000. 00000

1. 000

LS
60, 000. 00000
180, 000. 000

F A
1. 00000
8, 536. 490

F A
1. 00000
-8,121. 850

F A
1. 00000
0. 000

F A

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

23. 000
18. 400
41. 400

2.000
1.600
3. 600

108. 500
86. 800
195. 300

0. 000
0. 000
0. 000

68. 000
54. 400
122. 400

0.500
0. 400
0. 900

0.500
0. 400
0. 900

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
-8,121. 850
-8,121. 850

0. 000
0. 000
0. 000

Page 15

ESTI MATE RUN 09/ 24/ 2019

460.

8, 080

3,558

652.

7,200

24,000

-8,121.

00

80

.00

00

00

.00

.00

85

.00

22:00: 37

AMOUNT

1,035

18,180

8, 007

1, 468

16, 200

54, 000

-8,121.

00

00

30

.00

80

00

00

.00

.00

85

.00



CONTI D: C21856 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 21856-BI D ESTI MATE RUN 09/ 24/ 2019
PRQIECT FSA052A- 047 ESTI MATE NO 0007 22:00: 37
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0200 ROADWAY
0775 700-70019 F/ A Asphalt Cement Cost Adj ustnent 5, 871. 040 0. 000
F A 5,871. 040 5,871.04
1. 00000 5, 871. 040 5,871.04
0780 700-70023 F/ A On-The-Job Trai nee 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0785 700-70100 F/ A Rel ocate 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0790 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0795 700-70589 F/ A Environnental Health & Safety Managenent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 2,690, 749.49 % 659,829.01$% 2,170, 691. 27
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0805 620-00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1.000 25, 000. 00
0810 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0815 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 200. 00000 1.000 2,200. 00
CAT 0400 CURRENT AMT $ 42,200.00 % 0.00% 42,200. 00
PROJECT TOTAL CURRENT AMI $ 2,732,949.49% 659, 829.01 $ 2, 212, 891. 27



